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PROJECT FLOW CHART 

 

Job Setup: Credit approval and signed Material Confirmation (or customer provided purchase order based on Material Confirmation). 
Submittals: Customer provides necessary AutoCAD files and details. RoofScreen provides stamped calculations and shop drawings for approval. 
Field Measure Method: Customer will provide field measurements for custom cutting of tube lengths for each frame (please see Field Measuring Guide for more information). 
Cut to Engineering Method: Tubing for all frames will be cut to dimensions shown on engineering. Some field cutting may be necessary (refer to Field Measuring Guide).  
Ship Phase 1: Includes all materials necessary to complete roof attachments and make watertight (i.e. Base Supports, Flashings, Base Cap Assemblies, etc).  
Ship Phase 2: Includes connectors, hardware and tubing.  
Ship Phase 3: Includes Panels, Trims and Hat Sections (if applicable). Can be shipped at same time as Phase 2 if desired.  
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